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 Project Title: Corrugated Steel Culvert Pipe Deterioration -Year II

 Pincipal Investigator:
Meegoda, Jay N.

 NJDOT Research Project Manager:
Mr. Robert Sasor

 Project Starting Date: 1/1/2003

 RFP Number:
2002 – 02

 Task Order Number/Study Number:
TO-42

05/30/2005

 Original Project Ending Date:

 Modified Completion Date:

12/31/2004

Project Objectives:
(1) To develop a plan for implementing an effective, statewide, preventative 
maintenance program for CSCP so that pipe can be repaired and rehabilitated 
before failure occurs.  In this way, instead of reacting to failures, NJDOT can 
be proactive in preventing failures.
(2) To determine the best practice for using CSCP in new construction.  In 
cases where it should not be used, recommend a type of pipe that can be used as 
a replacement.

Project Abstract:
(1) To develop a plan for implementing an effective, statewide, preventative 
maintenance program for CSCP so that pipe can be repaired and rehabilitated 
before failure occurs.  In this way, instead of reacting to failures, NJDOT can 
be proactive in preventing failures.
(2) To determine the best practice for using CSCP in new construction.  In 
cases where it should not be used, recommend a type of pipe that can be used as 
a replacement.

 Period Ending Date:   

 Period Starting Date: 7/01/2004

9/30/2004

Phase I – Literature Search
Phase II – Task 1
Phase II – Task 2

Task

Page 1 of 2



NJDOT Bureau of Research
QUARTERLY PROGRESS REPORT

 Modified Contract Amount $0.00
 Total Project Expenditure to date $125,000.00
 % of Total Project Budget Expended 44.21%

$282,766.00 Total Project Budget

6. Budget summary:

1.Progress this quarter by task:
APPROXIMATELY 81%
Literature search, Phase II Tasks 1, 2, 3, 4, 5, 6 and 7 completed.
Approximately  10% of Phase II task 8 and 45% of Phase II task  9 are completed.

None.

Phase II Task 8 -  Recommend a framework for developing an effective, 
statewide, preventative maintenance program for CSCP.

Phase II Task 9 - Determine the conditions for which CSCP should be used in new 
construction.

2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):

4. Progress on implementation and training activities:

5. Problems/proposed solutions:
None

None
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